ID	Task Mode	Task Name	Duration	Start	Finish
1		**Scope**	**14 days**	**Tue 29/03/1(**	**Fri 15/04/16**
2		Complete Technical Requirement Document	14 days	Tue 29/03/16	Fri 15/04/16
3		Complete Business Plan	14 days	Tue 29/03/1(	Fri 15/04/16
4		**Design**	**2 days**	**Tue 29/03/1(**	**Wed 30/03/1**
5		Build Wireframes	2 days	Tue 29/03/1(	Wed 30/03/1
6		Add Wireframes to Use cases (Flow ch	2 days	Tue 29/03/1(	Wed 30/03/1
7		**Development**	**60 days**	**Tue 29/03/1(**	**Mon 20/06/1**
8		**App Development**	**60 days**	**Tue 29/03/1(**	**Mon 20/06/1**
9		Build Interest Screen	2 days	Tue 29/03/1(	Wed 30/03/1
10		Build 4 TabViews	12 days	Thu 31/03/1(	Fri 15/04/16
11		Build Drawer	2 days	Mon 18/04/1	Tue 19/04/1(
12		Build BuddyList Screen	3 days	Wed 20/04/1	Fri 22/04/16
13		Build Notification Screen	3 days	Mon 25/04/1	Wed 27/04/1
14		Build Startscreen	3 days	Thu 28/04/1(	Mon 02/05/1
15		Build Feed Algorithm	10 days	Tue 03/05/1(	Mon 16/05/1
16		Finished GUI Protoype	0 days	Mon 16/05/1	Mon 16/05/1
17		Implement Backend Communicatio	15 days	Tue 17/05/1(	Mon 06/06/1
18		Last Modifications	10 days	Tue 07/06/1(	Mon 20/06/1
19		**Backend Devvelopment**	**18 days**	**Tue 29/03/1(**	**Thu 21/04/1(**
20		Define data object structure	2 days	Tue 29/03/1(	Wed 30/03/1
21		Backend (Server): Initialize backend with NodeJS & Express(HTTP requests), MongoDB (eventuell	1 day	Thu 31/03/16	Thu 31/03/16



Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish
22		Token Based Authentication	3 days	Fri 01/04/16	Tue 05/04/16
23		Save Event data	3 days	Wed 06/04/1	Fri 08/04/16
24		Save Buddy algo data	3 days	Mon 11/04/1	Wed 13/04/1
25		Save User-data	3 days	Thu 14/04/16	Mon 18/04/1
26		Login	3 days	Tue 19/04/16	Thu 21/04/16
27		**Website Development**	**5 days**	**Fri 22/04/16**	**Thu 28/04/1**
28		Build Info Page	3 days	Fri 22/04/16	Tue 26/04/16
29		Build B2B Website	2 days	Wed 27/04/1	Thu 28/04/16
30		**Testing**	**19 days**	**Tue 21/06/1**	**Fri 15/07/16**
31		UI Test Apps	5 days	Tue 21/06/16	Mon 27/06/1
32		Backend Load Test	5 days	Tue 28/06/16	Mon 04/07/1
33		Info page UX Check	7 days	Tue 05/07/16	Wed 13/07/1
34		B2B Service Test	2 days	Thu 14/07/16	Fri 15/07/16
35		Testing Finished	0 days	Fri 15/07/16	Fri 15/07/16
36		**Marketing**	**14 days**	**Mon 18/07/1**	**Thu 04/08/1**
37		Business Marketing	14 days	Mon 18/07/1	Thu 04/08/16
38		Create Social Media Marketing	14 days	Mon 18/07/1	Thu 04/08/16
39		Deployment	5 days	Fri 05/08/16	Thu 11/08/16
40		Company creation	5 days	Fri 05/08/16	Thu 11/08/16
41		App Launch	5 days	Fri 12/08/16	Thu 18/08/16
42		Finished Date	0 days	Thu 18/08/16	Thu 18/08/16



Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Buddify_timeplan.mpp
Date: Tue 29/03/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			